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Farley Crematorium (Stages 1&2) — Estimated Cost of Development
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Farley Crematorium (Stages 1&2) — Estimated Cost of Development

1.0 Project Overview

Vasey Consulting are Registered Quantity Surveyors and have been engaged by SHAC to provide an
Estimate of Cost for proposed Stages 1& 2 of Farley Crematorium at 48 Old Northern Road, Farley,
New South Wales.

The purpose of this report is to provide an Estimate of Cost based on the current design & anticipated
level of finish for submission with the DA Application to Maitland City Council for the development.

Stage 1 works include:
e Extension of Existing Site Access Road to New Crematorium Building
e New Footpaths between Existing Residence and New Crematorium Building

e New Crematorium Building

Stage 2 works include:

e New Site Entry Road

Carparking (G1 & G2 Areas)

Site Access Roads

Footpaths

300 Seat Chapel

e Caretakers Residence

Works to existing Dam 4

Miscellaneous Stormwater, Services Upgrades & Landscaping
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Farley Crematorium (Stages 1&2) — Estimated Cost of Development

2.0 Estimating Methodology

The Estimate of Cost has been broken down according to the masterplan to reflect the scope of works
for Stages 1 and 2 of this development. Building/work packages have then been broken down
elementally for each Stage. The estimate is based on the information provided by the design consultants
(See Appendix 1 of this report for further details).

The estimate is based on the scope and the anticipated level of finish conveyed by the design
drawings. Estimate guantities have been taken off from these same design drawings. Rates for items
of work have generally been compiled using first principals estimating techniques & Vasey
Consulting’s current & where applicable, historical construction cost data resources.

Where no design is currently available for an intended item of work, Vasey Consulting has made an
allowance based on its understanding of the intended size, function & finish for that item.

Non-construction, loose furniture & equipment items have not been included in this estimate.

Vasey Consulting has included an allowance for preliminaries & contractors’ margin within the
estimate.
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V Farley Crematorium (Stages 1&2) — Estimated Cost of Development

3.0 Estimate Summary

Please see below, a summary of the estimated costs for Stages 1 and 2. For further information on
the estimate, please refer to the detailed estimate breakdown in Appendix 1.

Item Description Quantity Unit Rate Total
1 |STAGE1 1 ITEM $ 290,909
2 STAGE 2 1 ITEM $2,923,560
GST. $ 321,446
TOTAL Incl GST $3,535,906
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Farley Crematorium (Stages 1&2) — Estimated Cost of Development

4.0 Disclaimer

This Estimate of Cost Report is provided as a general guide only and cannot be relied upon for
tendering/construction or as legal, financial or taxation advice. This Estimate of Cost Report is based
on information provided by the Client and assumptions made by Vasey Consulting. Vasey Censulting
and its owners make no warranty in respect to the accuracy or completeness of the information
contained in this document, nor will they have any liability to you or any other party for any
representations stated or implied in this document or any omissions from that information.
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Farley Crematorium (Stages 1&2) — Estimated Cost of Development

Appendix 1 Detailed Estimate Breakdown
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Estimated Cost of Development

13/12/2018 for SHAC

Stages 1 & 2
Farley Crematorium

Estimated Cost of Development

Stage 1 $290,909
SITE ACCESS ROAD $ 48,457
Earthworks $6,827
Roadworks $ 31,783
Signage, Landscape $5,231
On costs S 4,616
CREMATORIUM BUILDING $ 242,452
Earthworks S 2,820
Building Structure $ 203,500
External Services $ 25,239
On costs S 10, 893
Stage 2 $2,923,560
CHAPEL $ 1,924,475
Earthworks $ 32,890
Building Structure $ 1,490,203
External Services S 28,320
Paving S 149, 890
Landscaping S 97,856
On Costs $ 125,316
SITE ACCESS ROAD $ 303,760
Earthworks $ 22,890
Culvert S 44,903
Pavement $192,120
Landscaping S 13,896
On Costs $ 29,950
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SITE WORKS & LANDSCAPING

$ 317,356

Footpaths S 182,896
Paving areas S 40,203
Retaining walls S 28,320
Landscaping $ 45,937
On Costs $ 20,000
CARPARKING $ 125,144
Parking area G1 $48,196
Parking area G2 $77,518
REFURBISHMENT OF RESIDENCE $ 58,106
Alterations to bathroom S 26,457
New finishes S 6,967
Tearoom $ 24,682
DAM 4 $ 10,485
Drainage works $7,318
Scour Protection S 3,167
STORMWATER $ 55,519
Biofiltration trench $ 16,357
Stormwater tanks $ 13,842
Swale drains $ 25,320
SERVICES $ 30,500
Allowance $ 30,500
CONSULTANCY FEES $ 108,700
Allowance $ 108,700
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